

**2011 PROJECT LIST Update 12/19/11**

		WO #	CTD	NOTES/COMMENTS/STATUS		
1	LI	2110G Create offices for LI Staff	PC-14080	\$10,500	Start anytime	1 FI
2	LI	2204W/2205M RR remodel	PC-14576	\$430	To make ADA compliant with 2110G	2 Campus
3	LI	First Floor Mail Room and Offices	PC-14577		Concurrent with 2110G if possible	3 HE
4	LI	Second Fl. Remod of Old Comm area	PC-14083	\$1,448	After 2110G	4 WC
5	LI	Photo/Graphics remodel Old LTC Space	PC-14035	\$5,454	Need to sound proof walls	5 Campus
6	RS	Gym upgrades	PC-14092	\$16,192	sound proofing to air handler duct work	6 LI
7	RS	Continuing Ed Remodel	PC-13833		On hold	7 YA
8	HY	Water Fountain Upgrades PC-14479	PP-134384	\$5,819	Christmas break will continue work	8 GH
9	HY	New Carpet Install 210-211-212	PC-14444	\$9,926	Rm. 210 - Christmas break	9 CA
10	HY	4th Fl. Admin - Carpet Replacement	PC-13750		Wood wall base - Christmas break	10 CA
11	HH	Miscellaneous projects	PC-12856	\$68,397	In Progress - on going	11 ATH
12	C	Install Simplex Annunciator Panel	PC-14182		NO WORK NEEDED, material only	12 C
13	Campus	Add Wireless Locations	PC-14111	\$44,672	In Progress - on going	13 GRDS
14	Campus	Add IP Speaker Locations	PC-14110	\$22,314	In Progress - on going	14 GRDS
15	Campus	Exterior Lighting Upgrades	PC-13739	\$48,535	In Progress - on going	15 GRDS
16	UC	Patio Installation	PC-14346	\$1,958	In Progress - Expected compl... 12/16	16 GRDS
17	MC	11A Upgrade	AV-52		Christmas Break	17 Wells
18	MC	Water Fountain Install	PC-13964		Christmas Break	18 KN
19	YA	Concession Remodel	PC-14148	\$143	Christmas Break	19 WC
20	AC	Bathroom upgrades	PC-14503		Ken will provide work scope and estimate	20 Ath
21						21 RS
22						22 HC
23						23
24						24
						25
						26
<b>POTENTIAL PROJECTS</b>						
1	AC	Window and Door Replacements			Submit Project to Madison - DD	
2	RS	Child Center Phases 3 - 5	Multi		As funding becomes available	
3	MC	Room 1 convert for Cyber Writing Lab	PC-13957		Waiting for funding approval	LI
4	WC	Create new offices first floor			Amy Edmonds STATUS??	RS
5	MC	112 Lab Mod			Waiting for fund approval	RS
6	HH	Create offices in 4009 for staff			Bob Schram	AC
7	Ath	Tennis Court Screens	11K3E		Project Denied	ST
8						Multi
						YA
						WC
						Campus
<b>WINTER BREAK 2011 - 2012</b>						
1	LI	Repull voice line at CSD				CA
2	MC	11A Lab Mod	AV-52		iCIT priority 3 - Estimate Requested	WC
3	HH	HH2309 Class room of the future	AV-46	\$28,361		CA
4	HH	HH3001 add wall to create break room	PC-13968		\$9000 Advance Billed	HY
5	WC	WC185 Lab mod	PC-13882		iCIT priority 1 - Estimate Requested	UH
6	HE	HE112 Lab Mod	PC-13886		iCIT priority 2 - Estimate Requested	LI





