

## Administrative IT Projects Completed 6/25/2011 through 10/13/2011

	Division	Department	Project Name	Project ID	Date Created	Status	Actual Completion Date
1	Academic Affairs	Academic Advising	Create Pop Update for Advising Report Request	1309	7/6/2010	Completed	10/5/2011
2	Academic Affairs	Financial Aid	Initial Edit & FA Term Reset - Update for new special student criteria	1450	8/31/2011	Completed	9/26/2011
3	Academic Affairs	Leadership Development	Modify Symplicity Extract to include future terms	1138	9/9/2009	Completed	8/10/2011
4	Academic Affairs	Registrar's Office	Milestone Audit	1358	11/11/2010	Completed	8/10/2011
5	Academic Affairs	Registrar's Office	COE - Allow Multiple Portfolio Entries	1374	1/10/2011	Completed	8/17/2011
6	Academic Affairs	Registrar's Office	Class Search Results Multiple Components	1392	3/2/2011	Completed	9/21/2011
7	Academic Affairs	Registrar's Office	ImageNow Links - BioDemo	1426	5/26/2011	Completed	9/7/2011
8	Academic Affairs	Registrar's Office	FA Repeat Report	1432	6/14/2011	Completed	8/31/2011
9	Academic Affairs	Registrar's Office	Advisor - Invalid Value Error	1442	7/20/2011	Completed	8/17/2011
10	Academic Affairs	Registrar's Office	Advising Referral update	1446	8/16/2011	Completed	8/31/2011
11	Administrative Affairs	Student Financials	Exit Interview Process Automation	380	6/13/2007	Completed	10/5/2011
12	Administrative Affairs	Student Financials	Convert WI Dept of Rev Trip xlsx files to xml	1405	4/5/2011	Completed	10/5/2011
13	Student Affairs	Financial Aid	FA-COD Entrance Counseling	1340	9/21/2010	Completed	8/10/2011

## Administrative IT Projects Completed 6/25/2011 through 10/13/2011

	Division	Department	Project Name	Project ID	Date Created	Status	Actual Completion Date
14	Student Affairs	Financial Aid	Initial Edit - 2 Edits to accomodate National ID change from 9 to X	1457	9/22/2011	Completed	9/26/2011
15	Student Affairs	Health and Counselling Center	Point and Click Student Portal	1329	8/4/2010	Completed	7/26/2011
16	Student Affairs	Residence Life	Schlage SMS Migration	1373	1/4/2011	Completed	8/1/2011
17	UW-W	iCIT	Hyperion 11 Upgrade	1177	11/6/2009	Completed	8/1/2011
18	UW-W	UW-W	IDM - HRS Integration	1262	3/24/2010	Completed	8/12/2011