

Timeline - Wisconsin Implementation of the CRP and edTPA

Tasks	2012-2013	2013-2014	2014-2015	2015-2016	
Wisconsin	<p>Continuous Review Process begins</p> <ul style="list-style-type: none"> -Status Report -Annual Review -Liaison Summary Document <p>-edTPA policy decisions</p> <ul style="list-style-type: none"> -edTPA PD -edTPA Communication -edTPA Scorer Recruitment -embedded assessments and curriculum planning -local pilot assessments <p>ACT 166</p> <ul style="list-style-type: none"> -July 1, 2012 ECL Completer data by semester -Develop EPP Evaluation System 	<p>Continuous Review Process</p> <ul style="list-style-type: none"> -Status Report -Annual Review -Liaison Summary Document <p>-edTPA policy decisions?</p> <ul style="list-style-type: none"> -edTPA PD -edTPA Communication -edTPA Scorer Recruitment -embedded assessments and curriculum planning -local pilot assessments - Start scale up in Pearson platform; this can serve as the “No fault” <p>ACT 166</p> <ul style="list-style-type: none"> - Reading Test January 1, 2014 - Report data in EPP Evaluation System 		<p>Continuous Review Process</p> <ul style="list-style-type: none"> -Status Report -Annual Review -Liaison Summary Document <p>-edTPA PD</p> <ul style="list-style-type: none"> -edTPA Communication -edTPA Scorer Recruitment -embedded assessments and curriculum planning <p>- Scale up in Pearson platform</p>	<p>Continuous Review Process</p> <ul style="list-style-type: none"> -Status Report -Annual Review -Liaison Summary Document <p>-Data from edTPA can be utilized within CRP process.</p> <p>-Candidates who complete programs after August 31, 2015 must pass an edTPA for licensure.</p> <p>-Candidate edTPA portfolio assessments submitted to Pearson for scoring.</p>
National	<p>Pearson Exploratory Phase</p> <ul style="list-style-type: none"> -edTPA operational handbooks released within Pearson platform; accessible by Pearson edTPA Coordinator -Field testing conducted January, 2012-August, 2013 for five states: WA, MN, TN, NY, OH with 4,000 candidates -refine the assessments; complete quality measures -June, 2013 complete the National benchmarking for score 	<p>-September, 2013 consequential scoring available for edTPA operational handbooks through Pearson</p>	<p>Pearson Scaling Up Phase</p> <p>Scaling Up – 18 months</p> <p>250 Usage credits (\$75,000) – Spring, 2014</p> <p>250 Usage credits (\$75,000) – Fall, 2014</p> <p>Note: Pearson indicates we could shift these forward one semester, we need to work with them</p>	<p>Pearson Implementation Phase</p>	

November 7, 2012