



Project Description and Scope:

This project reconstructs Warhawk Drive between Schwager Drive and West Starin Road by replacing the pavement, damaged curb, driveway aprons, and sidewalk. The existing utility structures will have maintenance work performed as part of this project.

Project Priority Score: n/a*

Project Benefit Score: n/a*

Estimated Project Costs:

Construction	\$772,600
Equipment/Other	\$14,400
Design Fees	\$82,400
DFD Fees	\$35,600
Contingency	\$115,900
Total Project:	\$1,020,900

Operating Budget Impact:

Custodial Staff	
Maintenance Staff/Expenses	\$0
Utility	\$0
Other	
Annual Operational Impact:	\$0

Project Justification:

This project reconstructs Warhawk Drive between Schwager Drive and West Starin Road by replacing the pavement, damaged curb, driveway aprons, and sidewalk. The existing utility structures will have maintenance work performed as part of this project.

The road was assigned a pavement surface evaluation and rating (PASER) of five in 2014. The existing asphalt pavement has sections of sealed and unsealed cracks, patching and alligator cracking. Some rutting has been observed. Continued patching of potholes has happened since 2014, but the road is deteriorating faster than the university can keep up with repairs. The curb and gutter has settled in some areas and in other areas it has been damaged by snowplows.

Funding:

General Fund Supported Borrowing	\$1,020,900
Program Revenue Supported Borrowing	\$0
Building Trust Funds	
Gifts and Grants	\$0
Program Revenue Cash	\$0
Total:	\$1,020,900

Proposed Timeline:

State Enumeration:	
A/E Selection:	July 2024
35% Design Report:	
Bid Date:	January 2026
Substantial Completion:	August 2026
Occupancy:	August

Issues/Concerns:

None at this time

* Project implementation underway prior to implementation of project priority tool